EXHIBIT 300 Ull 006-000400900

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2012-08-15
Investment Auto Submission Date: 2012-02-28
Date of Last Investment Detail Update: 2012-02-28
Date of Last Exhibit 300A Update: 2012-08-15
Date of Last Revision: 2012-08-15

Agency: 006 - Department of Commerce Bureau: 07 - Bureau of the Census
Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: Census - Geographic Support Systems (GSS)

2. Unique Investment Identifier (Ull): 006-000400900

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

The GSS provides the Census address list, maps, geographic reference files, and processing
systems to meet geographic requirements of all Census Bureau programs and operations.
The GSS includes the integrated MAF/TIGER database (MTdb) - Master Address File (MAF)
inventory of addresses and the Topologically Integrated Geographic Encoding and
Referencing (TIGER) inventory of streets and other map feature information. The GSS also
includes the annual Boundary Annexation Survey (BAS). The base GSS supports the
collection of boundaries required to support estimates in demographic and economic areas
(covering approximately 25% of functioning governments). The Decennial Census traditionally
provides resources to collect the boundaries for the other 30,000 governments. The GSS
initiative is a 10-year life cycle program that expands existing programs and introduces new
work that began in 2011 to: 1-Improve address updates by utilizing state, tribal, and local
government updates; update address inventory in areas not covered by the US Postal
Service (USPS) Delivery Sequence File (DSF); collect GPS locations for new addresses and
develop and implement methods for group quarters and Puerto Rico address updates;
2-Update street features (adding newly constructed streets and street attributes, i.e., street
names) and correct spatially inaccurate street locations; and 3-Expand quality measurement
procedures to assess address quality, identify areas for updating and evaluating and
improving updating procedures, determine suitability for Current Surveys and other programs,
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and refine the address universe determination for various programs. Also, as part of the GSS
Initiative s work to improve addresses, the Community Address Updating System (CAUS) will
transition from the MAF TIGER Enhancement Program (MTEP) to the GSS. The CAUS
Program supports the GSS Initiative through fieldwork that will be limited to targeted blocks
that provide indicators of the challenges of rural addresses. Addresses collected through
CAUS additionally will support the American Community Survey. Currently, the GSS has a
critical dependency on the Census IT Infrastructure which provides computers, servers,
phones, switches, and other resources. Without a centralized IT, the GSS would be
responsible for procuring these resources, resulting in a loss of standardization and of cost
efficiencies.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

The GSS supports the Department of Commerce's Science and Information goal.
Specifically, the Departmental objective to Improve Understanding of the US economy,
society, and environment by providing timely, relevant, trusted and accurate data, standards,
and services enabling entities to make informed decisions. Further, the GSS supports the
Census Bureau's Strategic Plan Goal 2.b. to: Provide timely, relevant, accurate, and
accessible benchmark measures of the U.S. population, economy, and governments to
assess U.S. competitiveness, identify new business opportunities, and foster domestic job
growth. For many years, stakeholders have urged the Census Bureau to initiate a
comprehensive and ongoing program to improve and maintain address and geographic data.
The Congress, Office of Management and Budget (OMB), the Government Accountability
Office (GAQ), tribal, state, county, and local governments, and academia expressed their
concerns with the absence of continuous updates.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

Produced MAF TIGER database benchmarks as required; Conducted Fall and Spring DSF
refresh from USPS; Assigned addresses to geographic locations (automated geocoding);
Prepared and maintained maps; Developed and maintained partnerships with Federal, tribal,
state and local government and commercial entities for the acquisition of address and
mapping data; Coordinated Federal collection, sharing and dissemination of cultural and
demographic data (fulfilling lead agency obligations as assigned in OMB Circular A-16);
Supported the Geospatial Line of Business and provided data to the Geospatial One-Stop
and Data.gov; Created annual Geographic Update System in Support of Intercensal
Estimates (GUSSIE) Benchmark; Processed returns from BAS participants including late
submissions; Identified and conducted activities that improve address coverage and feature
updates; Began internal investigation on how to identify and implement viable change
detection techniques; and others.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

Specific accomplishments expected to be completed in the current year (FY12) include:
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Creating BAS benchmark products for participating government entities; Conducting Fall and
Spring DSF refresh from USPS; Processing returns from BAS participants including late
submissions; Creating the annual Geographic Update System in Support of Intercensal
Estimates (GUSSIE) Benchmark; Developing functioning tracking, processing and reporting
systems in support of receiving and processing government entity address lists; Developing
an improved geocoding system; Developing functioning management, acquisition, distribution
and use systems in support of receiving and processing partner-supplied feature updates;
and ldentifying a viable change detection technique;, either by acquiring the software for
in-house use or contracting for services. Specific accomplishments expected to be
completed in the budget year (FY13) include: Listing addresses in at least 2,000 targeted
census blocks in CAUS program; developing GPS collection capability, enhancing software
functionality, modifying MAF processing; and others. These activities support the
Department of Commerce general goal/objective generating and communicating new,
cutting-edge scientific understanding of technical, economic, social and environmental
systems.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2011-07-08
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$0.0
$0.0

$74.7
$119.1
$193.8

$193.8
$119.1
486

Table I.C.1 Summary of Funding
PY

2011

$13.3
$0.0
$1.3
$14.6
$8.3
$15.5
$23.8

$38.4
$16.8
88

$0.0

0.00%

$1.0
$11.5
$1.3
$13.8
$8.5
$15.8
$24.3

$38.1
$17.1
88

$0.0

0.00%

$0.0
$7.7
$5.9
$13.6
$13.2
$11.6
$24.8

$38.4
$17.5
118

Page 4 /10 of Section300

Date of Last Revision: 2012-08-15

Exhibit 300 (2011)



EXHIBIT 300 Ull 006-000400900

2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:
N/A
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Contract Type | EVM Required

Awarded

Awarded

Awarded

Awarded

Awarded

Awarded

1323

1323

1323

1323

1323

1323

Contracting
Agency ID

DOCCM13010

5CT0055YA13

2305CT0007T
3003

DOCYA13230
8CQ0012T001

DOC50YABC2

66044

DOCYA13230
8CN0034

DOCYA13230
8CN0034

DOCYA13231
1CN0022

Procurement
Instrument

Identifier (PIID)

CM130105CTO
055

DOCYA132308
CQ0012

Table I.D.1 Contracts and Acquisition Strategy

Indefinite
Delivery
Vehicle

(IDV)
Reference ID

1301

1323

Solicitation 1D

Ultimate
Contract Value
($M)

Effective Date

Actual or
Expected
End Date

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
Per DOC guidance EVM is required for contracts with DME spending of $25 million or more. All contracts are under $25 million except for two

which are both for maintenance contracts (steady state spending).
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOC50YABC266044&contractIDVPIID=&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOC50YABC266044&contractIDVPIID=&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCYA132308CN0034&contractIDVPIID=&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCYA132308CN0034&contractIDVPIID=&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCYA132308CN0034&contractIDVPIID=&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-08-15

Section B: Project Execution Data

Table 11.B.1 Projects

4009D11001 Address Updates Develop GPS collection capability
and enhance software
functionality; Develop functioning
tracking, processing and
reporting systems in support of
receiving and processing
government entity address lists;
Develop an improved geocoding
system; List addresses in at least
20,000 targeted census blocks in
CAUS program.

4009D11002 Feature Updates Develop functioning
management, acquisition,
distribution and use systems in
support of receiving and
processing partner-supplied
feature updates; Identify a viable
change detection technique;
either acquire the software for
in-house use or contract for
services.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities
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Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of
Activities Variance Variance (%) (M) (%) (M) Activities
($M) (in days)
Project ID Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of
Activities Variance Variance (%) (M) (%) (M) Activities
($M) (in days)
4009D11001 Address Updates
4009D11002 Feature Updates

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (in days) (CEVED) (%)

4009D11002 Feature Updates Identify a viable 2012-01-20 2012-01-20 2012-02-01 -15.00%
(Change Detection I) change detection
technique; either
acquire the software
for in-house use or
contract for services

4009D11001 Address Updates Develop functioning 2012-01-27 2012-01-27 2012-01-27 87 0 0.00%
(Partnership Software tracking, processing
1) and reporting systems

in support of receiving
and processing
government entity
address lists

4009D11001 Address Updates Develop GPS 2012-01-27 2012-01-27 2012-01-27 87 0 0.00%
(GPS 1) collection capability
and enhance software
functionality
4009D11001 Address Updates Develop an improved 2012-01-27 2012-01-27 2012-01-27 87 0 0.00%
(Geocoding I) geocoding system
4009D11002 Feature Updates Develop functioning 2012-01-27 2012-01-27 2012-01-27 87 0 0.00%
(Partnership Software management,
1) acquisition,

distribution and use
systems in support of
receiving and
processing
partner-supplied
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4009D11002

4009D11001

4009D11001

4009D11001

4009D11002

4009D11002

Feature Updates
(Change Detection I1)

Address Updates
(Partnership Software

I

Address Updates
(GPsS 1)

Address Updates
(Geocoding I1)

Feature Updates
(Partnership Software

D)

Feature Updates

(Change Detection Il1)

feature updates

Review compatibility
of viable change
detection technique;
either acquire the
software for in-house
use or contract for
services

Test functioning
tracking, processing
and reporting systems
in support of receiving
and processing
government entity
address lists

Test GPS collection
capability and
enhance software
functionality

Test improved
geocoding system

Test functioning
management,
acquisition,
distribution and use
systems in support of
receiving and
processing
partner-supplied
feature updates

Begin modification of
viable change
detection technique;
either acquire the
software for in-house
use or contract for
services

2012-07-16

2012-07-23

2012-07-23

2012-07-23

2012-07-23

2012-08-20

Key Deliverables

2012-07-16

2012-08-27

2012-08-27

2012-08-27

2012-08-27

2012-08-20

177

177

177

177

177

34

-11

-25.99%

-22.03%

-22.03%

-22.03%

-22.03%

-32.35%
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Section C: Operational Data

Metric Description

Unit of Measure

FEA Performance
Measurement

Table 1.C.1 Performance Metrics

Measurement

Condition

Baseline Target for PY

Actual for PY

Target for CY

Reporting
Frequency

Time to send e-mail
or telephone
response.

Actual reported BAS
Participant response
rates.

Processing DSF and
additional files from
USPS

Evaluation of change
detection technology.

Evaluation of MAF
Coverage

Hours

Percent

Number of DSF
refreshes

Percent

Percent

Category Mapping

Customer Results -
Timeliness and
Responsiveness

Mission and Business
Results - Support
Delivery of Services

Process and Activities
- Cycle Time and
Timeliness

Process and Activities
- Productivity

Technology -
Information and Data

Under target

Over target

Under target

Over target

Over target

4.000000 4.000000
85.000000 85.000000
2.000000 2.000000
0.000000 100.000000
0.000000 100.000000

2.280000

88.700000

2.000000

100.000000

100.000000

4.000000

85.000000

2.000000

100.000000

100.000000

Monthly

Quarterly

Semi-Annual

Semi-Annual

Monthly
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